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2000 Higher Education Bond Program 

Highlights 

• 46 Construction Projects 

• $473 Million in Bond Funds 

• $77 Million from other sources 

• Land Acquisition Started:   January 2001 

• Construction Started:     August 31, 2001  

• Construction Completed:   May 15, 2009 

• Construction Completed: 
 Ahead of Schedule 
 On Budget 
 With No Outstanding Contractor Claims 

• Renovated 952,505 gross square feet (GSF) of 

space 

• Constructed 1,363,656 GSF of new space on 

campus plus offcampus field research labs 

• Achieved 20.8% HUB and 5.5% AfricanAmerican 

participation 
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• Used multiple construction delivery methods: 
o 29 Single Prime 
o 1   Multi Prime 
o 14 Construction Manager @ Risk 
o 1   Design Build 
o 1   Single Prime / Force Account 

• $725 Million for 53 other active projects during 

the period January 1, 2001 – June 30, 2009 

• $1.275 Billion in total capital activity 
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Program Endorsements 
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PREFACE 

In 1997 and 1998, the General Assembly directed the Board of Governors of the UNC 
System to identify the capital needs at each of the 16 campuses. The resulting study, 
entitled Facilities Profile and 10Year Capital Plan, outlined the facilities deficiencies at NC 
STATE and the need for additional facilities to meet the ground swell of enrollment growth 
and research activity projected for the University. The study uncovered numerous 
deficiencies such as overcrowded classrooms, leaking roofs, outdated electrical systems, 
cracked foundation walls, laboratories with obsolete fume hoods, insufficient cooling and 
heating capacity, and accessibility problems. It became the basis for legislative review and 
the overwhelming passage of the 2000 Higher Education Bond Bill by North Carolina 
voters on November 7, 2000.  

NC State University received $473 million. The first building project, the Research and 
Teaching Feed Mill, got underway on August 31, 2001 with several others starting soon 
thereafter. The first two‐thirds of the construction projects were bid when costs were low 
due to a flat construction market, resulting in attractive pricing. The balance came at a time 
when material costs had escalated dramatically and labor was in short supply. The 

iods.  university met the challenge by anticipating this trend and shifting savings to later per

Accomplishing this vast amount of work over such a short period of time required the 
participation of every sector of the North Carolina construction industry. To that end NC 
State worked hard to include Historically Underutilized Business (HUB) contractors and 
construction managers. The NC State HUB program was successful from the start.  This 
program is regarded as exemplary within the UNC system. 

To ensure that the business of the university continued to run smoothly during 
construction, more than 50 major temporary or permanent building moves were made, 
involving more than 250 scheduled move events for hundreds of people. A flexible lab 
space was constructed using a Design/Build delivery system to create swing space up‐ 
front and ultimately provide new research space called for in the program. 

Construction was completed on May 15, 2009 when the newly renovated Park Shops was 
approved for occupancy by the State Construction Office. During the height of construction 
in December 2004, the daily cash flow was $555,000. The university has no outstanding 
construction claims. Only one major construction claim was made during the period, which 
was settled in 2007, using the mediation process approved in 2001 in Senate Bill 914. 
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Now that all projects are completed, the university has: 
Renovated 952,505 gross square feet of space 

• pus field 
ciences  

• 
Constructed 1,363,656 gross square feet of new space in addition to off‐cam
research labs and outlying facilities for the College of Agriculture and Life S

• Constructed modern science buildings and recycled vacated structures for 
classrooms and faculty space to meet enrollment expansion 

• Replaced hundreds of window A/C units on the original campus with high efficiency 
state‐of‐the‐art central chiller plants, reducing energy consumption and 
maintenance costs, improving the campus environment, and increasing system 
reliability.  

• Constructed a central chilled water and steam plant on Centennial Campus and 
r and steam plant on modernized and expanded capacity of the central chilled wate

• 
Centennial Biomedical Campus 

• 
Made campus‐wide improvements in information technology 
Acquired critical parcels of land at a total cost of $4.6M 

•  reclaimed valuable Migrated support activities to the periphery of campus and

• 
vacated space for core academic and research activities 
Installed modern wayfinding signage throughout campus 

• th Created an accessible path on both ends of the main tunnel connecting the Nor
and Central campuses under the traversing railroad tracks 

• Demonstrated the university’s commitment to the vision set forth in the 2000 
Physical Master Plan, stating that “NC State is becoming a beautiful tapestry of 
Cam s.” 
Two

pus neighborhoods…woven into a coherent whole by a system of footpath
 major initiatives included: 

o New courtyard on North Campus with the construction of the Fox Science 
Teaching Lab and the renovation and expansion of David Clark Labs  

S o New campus hearth in the old Riddick Stadium area with the construction of SA
Hall and the renovation of Park Shops  

pace to support a 19.65 % enrollment growth of 5,398 full time • Created sufficient s

Major B
equivalent (FTE) students 
uilding Highlights 

• With the completion of Engineering Building I and II, the College of Engineering 
use of began its migration to Centennial Campus, allowing for the renovation and re

older buildings on North Campus for other colleges  
• The Fox Science Teaching Lab and the David Clark Lab on North Campus are 

providing state‐of‐the‐art chemistry, physics and zoology labs and new greenhouses 
for horticultural students  

• Demolition of Riddick Stadium and the Morris Building and construction of SAS Hall 
is not only providing classrooms and offices for math and statistics students, but 
also has created a new campus courtyard and made Stinson Drive more pedestrian‐
friendly 
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Although all Bond Projects have been completed, the university continues “Building a New 
NC STATE” to meet the educational, economic development, and quality of life needs of our 
state and its people. Major construction projects include a third engineering building on 
Centennial Campus and an animal hospital on Centennial Biomedical Campus. Design plans 
re underway for the James B. Hunt, Jr. Library on Centennial Campus. a

 

 

Engineering Building III

Terry Animal Hospital
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